WG

Lower WILLAMETTE GROUP

January 15, 2014

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for December 2013

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN DECEMBER 2013
e None.

Deliverables Approved by EPA

e On December 20, 2013, EPA provided final approval of the December 16, 2013 Final Baseline
Ecological Risk Assessment (BERA) with the exception of the Attachment 1, Part B: “Contents
for Communication Log.”

Deliverables Submitted to EPA and Other Actions

e On December 3, 2013, the LWG provided EPA recommended responses to particular EPA
comments on the Draft Final BERA included in EPA’s comment letter dated November 14, 2013.

o  On December 5, 2013, the LWG provided EPA information in response to item one, bed
elevation comparisons, of EPA’s November 20, 2013 supplemental Feasibility Study (FS)
information request.

o On December 5, 2013, a conference call was held with EPA to discuss the Remedial Investigation
(RI) Section 7 revisions.

e On December 6, 2013, the LWG provided EPA the native editable files for the Draft FS as
requested in item seven of EPA’s November 20, 2013 supplemental FS information request.
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On December 11, 2013, the LWG requested detailed technical basis, methods, and calculation
results for a list of items related to the EPA November 13 Remedial Action Levels (RALS) and
Preliminary Remediation Goals (PRGS) presentation.

On December 11, 2013, the LWG provided EPA a courtesy copy of the final LWG 2013 project
update handout and a table of how the LWG addressed EPA’s suggested edits that were provided
by Lori Cohen on August 15, 2013.

On December 12, 2013, the LWG provided EPA additional cost backup information requested by
EPA during a November 25, 2013 conference call.

On December 12, 2013, email communications between the LWG and EPA provide a summary
of the agreements reached with EPA to resolve EPA’s RI Section 7 comments.

On December 13, 2013, the LWG submitted the further revised Final BERA for EPA review.

On December 16, 2013, the LWG provided EPA the GIS layers used to produce maps in the
April 2013 version of the Draft Final BERA.

On December 18, 2013, the LWG notified EPA that the LWG accepts the working agreement
with EPA on the review of communications materials for public distribution provided by email on
December 5, 2013.

Comments/Documents Provided by EPA

On December 3, 2013, EPA provided EPA’s responses to the LWG’s December 3, 2013
proposed resolutions for the BERA.

On December 5, 2013, Alanna Conley (EPA) provided the LWG confirmation on the community
involvement working agreement between the LWG and EPA.

On December 5, 2013, EPA provided preliminary responses to the LWG questions on EPA’s
November 13 RALSs and PRGs presentation.

On December 9, 2013, EPA provided the LWG an updated Portland Harbor RI schedule.

On December 12, 2013, Alanna Conley confirmed receipt of the LWG’s final 2013 project update
handout.

On December 12, 2013, EPA confirmed the specific outcomes of the negotiations on EPA’s RI
Section 7 comments.

On December 13, 2013, EPA provided a preliminary response to the LWG’s request for
additional information on the EPA November 13, 2013 RALs and PRGs presentation.

On December 18, 2013, EPA provided initial responses to the LWG’s December 11, 2013 request
for additional information on the EPA November 13, 2013 RALSs and PRGs presentation and
notified the LWG that EPA will provide the detailed technical basis, methods, and calculation as
part of the FS revision process.
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o On December 19, 2013, EPA provided the LWG a revised version of the RI Section 7 that
included edits made to instances where the term “chemical” was used incorrectly in lieu of
“contaminant.” EPA later confirmed the two specific edits made to Section 7.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for January, February, March, and April 2014
includes the following:

e January 2014: This was the target date for EPA to complete tasks one through ten on the FS
comment themes and process table developed by EPA in February 2013. A new draft themes and
process table is under discussion (LWG draft provided on January 10, 2014) with new draft
completion dates for identified tasks ranging from January to August 2014,

e January 2014: Target date for start of focused technical FS subgroup meetings.

e January 3, 2014: Redline strike-out comments expected from EPA on Section 5 of the Draft Final
RI.

o February 18, 2014: Redline strike-out comments expected from EPA on Section 6 of the Draft
Final RI.

o March 24, 2014: Redline strike-out comments expected from EPA on Section 10 of the Draft
Final RI.

o March 24, 2014: Redline strike-out comments expected from EPA on Section 11 of the Draft
Final RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.
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If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable? Deadline? Status/ Comments Target Date
Final BERA 4/1/2013 Submitted: 04/01/2013; 4/15/2013

EPA comments received 06/07/13;
Revised draft submitted to EPA
06/14/13

EPA comments received 06/26/13
EPA comments received 09/26/13
Further revised draft submitted to
EPA 10/10/13

Further revised draft submitted to
EPA 12/16/13

EPA provided final approval of the
BERA with the exception of
Attachment 1 Part B
Communication Log on 12/20/13

Draft Final Remedial 8/29/2011 Submitted 08/29/2011; 10/29/2011
Investigation Report EPA comments received on Section
1 and 2, Appendices A and H
11/30/2012

EPA comments received on Section
302/21/2013

EPA comments received on Section
4 03/19/2013

EPA comments received on Section
8 04/19/2013

EPA comments received on Section
9 8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013
EPA comments received on Section
7 11/05/2013

Additional EPA comments received
on Section 7 12/19/2013

Notes:

! Bolded Deliverables are primary deliverables per Section XX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.

AQ13-12 Page 5




WG

Lower WILLAMETTE GROUP

Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable® Deadline’ Status/ Comments Target Date
Round 1
Compilation of Information for November | Submitted to EPA and DEQ
Sources Between RM 11 and 11.6 2007 | 11/21/2007. Need written response
East Bank of Portland Harbor from DEQ and EPA that upland

sources are under investigation
consistent with the Road to the

ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved 12/8/2005
Addendum 6: Sampling of Benthic with conditions on 12/6/2005; a
Invertebrate Tissue final QAPP addendum is required
Final Round 2 QAPP Addendum TBD | On 2/9/2006, the LWG submitted a
6: Sampling of Benthic response to EPA's comments on the
Invertebrate Tissue 11/23/2005 version of the QAPP

addendum. The LWG has not heard
back from EPA on that response.
The LWG believes that a final
QAPP in not required. Need EPA
agreement that this final QAPP is
not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA
Pathway Assessment Sampling comments received 6/3/2005

and Analysis Plan

Round 2 Groundwater Pathway TBD | Outstanding issues to be addressed
Assessment Sampling and in GW Appendix to Draft RI
Analysis Plan - Response to EPA Report.

Comments

Revised Round 2 Groundwater TBD | Outstanding issues to be addressed
Pathway Assessment Sampling in GW Appendix to Draft RI

and Analysis Plan (including Report.

Appendix A - Site Summaries and
Appendix B - Pilot Study Data
Report)
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA
Shoreline Seeps at Human Use comments received 6/10/2005
Beaches
Revised Round 2 FSP for No longer | The only seep determined to pose a
Sampling of Shoreline Seeps at needed | potentially complete exposure
Human Use Beaches pathway is discharge from Outfall
22B. The existing data from Outfall
22B include the upland COls and
meet the data quality requirements
for risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
this FSP is no longer needed.
Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP 3/27/2006; EPA needs to provide
Attachment 2: Transition Zone final approval of this FSP. This
Water FSP revised FSP was prepared and
submitted after the associated field
work was completed.
Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005: Conditional
Pathway Assessment SAP approval of proposed changes to the
Attachment 3: Supplement to QAPP addendum received from
QAPP Addendum 3 EPA on 9/30/2005. EPA needs to
provide final approval of this
QAPP. Approval to conduct
sampling was provided by EPA on
9/30/2005.
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs to
FSP Addendum 1 provide final approval of this FSP.
Sampling Plans for ExxonMobil, Approval to conduct sampling was
Siltronic, Gasco, and Arkema provided by EPA on 9/30/2005.
This revised FSP was prepared and
submitted after the associated field
work was completed.
Revised Transition-Zone Water 3/27/2006 | Submitted 3/27/2006. EPA needs to
FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005.
This revised FSP was prepared and
submitted after the associated field
work was completed.
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Natural Attenuation
Step 2 Natural Attenuation No longer
Evaluation Report needed
Tech Memos
Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments received
3/18/2005. On 6/10/2005, EPA
directed the LWG to submit the
final TRV Selection TM with the
PRE. The final TRV Selection TM
was submitted as an appendix to the
9/9/2005 PRE.
Second Revision Preliminary 1/7/2005 | Submitted; EPA comments received
Risk Evaluation Approach TM 3/4/2005. On 6/10/2005, EPA
directed the LWG to submit the
final PRE approach TM with the
PRE. The final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.
Comprehensive ERA Approach 6/27/2004 | Submitted; EPA comments received
™ 10/1/2004
Revised Comprehensive ERA TBD | Ina 1/11/2006 meeting with EPA,
Approach TM the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement that
this deliverable is no longer needed.
Process for Derivation of PRGs 1/20/2005 | Submitted; EPA comments received | 3/21/2005
™ 6/30/2006; a revised tech memo is
not required.
Draft Approach to Determining 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Background for the Portland comments received 6/5/2006;
Harbor Superfund Site revised tech memo required.
Revised Approach to Determining 7/20/2006 | The revised approach to

Background for the Portland
Harbor Superfund Site

determining background for the
Portland Harbor Superfund Site will
be provided in the Draft Rl Report
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date

Process for Delineating the The approach for Delineating the
Extent of Contamination Extent of Contamination Upstream
Upstream and Downstream of the and Downstream of the ISA will be
ISA provided in the Draft Rl Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA,
Deliverable the LWG proposed deleting this

deliverable. The LWG has not

heard back from EPA on this

proposal. Need EPA agreement that

this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006, a

revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and the comments received 3/10/2006
Arnot and Gobas Models for
Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA | 7/9/2006
Screening Levels comments received 9/15/2006, and

a correction to the xylene AWQC

on 9/27/06. Additional revisions

were submitted on 10/13/2006.
Feasibility Study
Literature Survey of Treatability October 2007 | Submitted 10/31/2007. EPA Jan-08
Studies comments received 2/15/08. A

revised deliverable is not required,

EPA comments indicated that they

should be addressed in the FS.
Round 3B (FS) Side-scan Sonar September | Submitted 5/18/2009
Data Report 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA 7/6/2009
Screening Table 2009 | comments received 7/9/2009
Screening of Disposal Facilities Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

for the Feasibility Study
Memorandum

comments received 7/10/2009
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Early Preliminary Remediation Late March | Submitted 3/27/2009
Goals (PRGs) 2009
Benthic Toxicity AOPCs Check In | September Submitted 9/07/2010
Materials 2010
Treatment Technology Evaluation | _ Submitted 03/15/2011; EPA
Tools Memo comments received 4/27/2011
Draft Mitigation Determination . Submitted 03/15/2011; EPA
Approach for Use in the FS Tools comments received 4/27/2011
Memo
Draft Feasibility Study Costing . Submitted 03/15/2011; EPA
Approach Tools Memo comments received 4/27/2011
Draft Identification of "COCs" B Submitted 03/16/2011; EPA
and Contaminant Mobility comments received 4/27/2011
Evaluation Criteria For the Draft
FS Tools Memo
Dredging Water Quality . Submitted 03/31/2011; EPA
Evaluation Tools Memo comments received 4/27/2011
Alternatives Screening Materials Submitted 04/06/2011
Draft FS Key Elements . Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft Feasibility 01/15/2012 Submitted 01/16/2012 NA
Study (FS) Key Work Product
Draft Feasibility Study (FS) - 03/20/2012 Submitted 03/20/2012 6/29/2012
Electronic Version For Early
EPA Team Review
Draft Feasibility Study (FS) - 03/30/2012 Submitted 03/30/2012 6/29/2012

Formal Publically Accessible
Submittal

EPA initial comments received
12/18/2012.

General Field/Data/RI1 Reporting

Validated Analytical Results

90 days
following
completion of
each sampling
activity
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Comprehensive Round 2 Site
Characterization Summary and
Data Gaps Analysis Report

2/21/2007

Submitted 2/21/2007. EPA
comments on Sections 1-9 and
Appendices A, B, C, D, F, and
G received 1/15/08; comments
on Section 10 received
3/20/08; comments on Section
11 received 5/16/08;
comments on Appendix E
received 8/8/08. This
document was never intended
to be revised or approved by
EPA; comments will be
addressed in the Draft RI
Report.

Draft Sediment Mobility Testing
Data Report

August 2009

Submitted 8/11/2009

EPA comments not
anticipated

Draft Baseline Ecological Risk
Assessment Report

Early
September
2009

Submitted 9/2/2009
Preliminary EPA comments
received 12/23/09.

EPA comments received
07/16/2010.

EPA benthic approach
comments received
09/27/2010.

11/2/2009

Draft Baseline Human Health
Risk Assessment Report

Late
September
2009

Submitted 9/23/2009
Preliminary EPA comments
received 12/23/09.

EPA comments received
07/16/2010.

11/23/2009

Draft Remedial Investigation
Report

Late October
2009

Submitted 10/27/2009
EPA comments received
07/16/2010

12/27/2009

Benthic Toxicity Reanalysis
Technical Memorandum

Mid November
2009

Submitted 11/13/2009
EPA benthic approach
comments received
09/27/2010.

01/13/2009

Supporting Electronic
Information for Draft Benthic
BERA

November
2009

Submitted 11/19/2009

01/19/2010
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA 7/2/2011
comments received
06/22/2012.
EPA dispute decision received
12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received
07/10/2012.
EPA comments received on
12/21/2012.
EPA comments received on
01/11/2013
Human Health and Ecological July 2011 | Submitted 07/22/2011 9/22/2011
Risk Management
Recommendations
Draft Final Remedial 8/29/2011 | Submitted 08/29/2011; 10/29/2011

Investigation Report

EPA comments received on
Section 1 and 2, Appendices A
and H 11/30/2012

EPA comments received on
Section 3 02/21/2013

EPA comments received on
Section 4 03/19/2013

EPA comments received on
Section 8 04/19/2013

EPA comments received on
Section 9 8/16/2013

Revised Redline of EPA
comments received on Section
9 9/26/2013

EPA comments received on
Section 7 11/05/2013
Additional EPA comments
received on Section 7
12/19/2013
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA Comments
Target Date

Final BHHRA

3/28/2013

Submitted: 02/11/2013

EPA comments received
02/15/2013

EPA conditional approval
received on 02/26/2013.
Final BHHRA posted and
hardcopy submitted 03/25/13.
EPA provided final approval
of the BHHRA on 04/03/13
Final BHHRA errata posted
04/12/13.

4/8/2013

Final BERA

4/1/2013

Submitted: 04/01/2013;

EPA comments received
06/07/13;

Revised draft submitted to
EPA 06/14/13

EPA comments received
06/26/13

EPA comments received
09/26/13

Further revised draft submitted
to EPA 10/10/13

Further revised draft submitted

to EPA 12/16/13

EPA provided final approval
of the BERA with the
exception of Attachment 1
Part B Communication Log on
12/20/13

4/15/2013

STORMWATER

Stormwater Loading Check-in
Materials

2/1/2009

Submitted 2/18/2009; EPA
comments received 5/6/2009

Revised Stormwater Loading
Calculation Methods

April
2010

Submitted 04/30/2010; EPA
comments received
08/17/2010

6/30/2010

Final Stormwater Loading
Calculation Methods

Submitted 01/31/2011: EPA
comments received
03/02/2011

Revised Report Submitted
04/15/2011

3/31/2011
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
SEDIMENT
Round 3B Field Sampling Plan: Submitted 5/4/2007; EPA
Sediment Sampling and Benthic comments received 7/25/07.
Toxicity Testing Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Upriver and Multnomah Channel Submitted 5/25/2007; EPA
Sediment Evaluation and Field comments received 10/11/07.
Sampling Plan Technical Superseded by the 11/5/2007
Approach R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Surface and Core Submitted 5/25/2007; EPA
Sediment FSP Preliminary comments received 8/9/07.
Technical Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA
Sediment FSP Technical comments received 10/11/07.
Memorandum Superseded by the 11/5/2007
R3B Comprehensive Sediment
& Bioassay Testing FSP.
Round 3B QAPP Addendum 10 November | Submitted 12/17/2007. Need
for Sediment Sampling 2007 | EPA approval of this QAPP
Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
FATE & TRANSPORT
Draft Chemical Fate & Transport July 2007 | Submitted 7/20/2007; EPA
Model Development and Data comments received 10/15/07.
Gaps ldentification Report LWG response to comments
submitted 1/8/2008.
F&T Surface Sediment FSP — December | Submitted 12/10/2007; EPA
Addendum to 3B Sediment FSP 2007 | comments received 1/2/08.

1/16/08 LWG agreed with
EPA not to perform the
sampling. Need EPA
agreement that this deliverable
is no longer needed.

Draft Bioaccumulation Modeling
Report

Submitted 7/27/2009
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Submittal EPA Comments
Deliverable’ Deadline? Status/ Comments Target Date
CULTURAL RESOURCES
Draft Cultural Resource Survey 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA comments
Report not time-critical at this
point in the project

BIOLOGICAL ASSESSMENT
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/20/2012 6/29/2012
Biological Assessment -
Electronic Version For Early
EPA Team Review
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/30/2012 6/29/2012

Biological Assessment - Formal
Publically Accessible Submittal

Notes:

! Bolded Deliverables are primary deliverables per Section XX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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